WOAC

Bury

2020 Roadway Rehabilitation Project

Phase 1 Construction Notice- Full Curb Replacement Area

April 24, 2020

Construction Starts Duration Description of Work
May 4 6 weeks Full curb street

Anticipated Construction Timeline (subject to change)
1. May 4-8: Saw-cutting driveways and mailbox removal in the full curb removal areas.
2. May 11-13: Lowering structure covers and gate valves.
. May 11-13: Removal of the existing pavement on all streets.
May 13-15: Concrete curb and driveway removal.
May 15-19: Concrete curb placement is scheduled to occur on phase 1 streets, full & spot curb areas.
May 18-21: Concrete driveway aprons are scheduled to be placed 1-2 days following the placement of
concrete curb. Please note that new concrete cannot be driven over until the contractor removes ribbon
across driveway (about 5 days after placement). The contractor will not warranty concrete that has been
driven on prior to the contractor removing ribbon.
7. May 21-25: Asphalt driveway patching
8. May 25-29: Grading of street in preparation of paving.
9. May 29-June 2: Pave first of two layers of pavement. Pavement can be driven on about 30 minutes
after placement.
10.June 2-5: Complete topsoil and seed placement, raise existing structures within the street to the final
pavement height
11. June 5-9: The top layer of pavement will be placed. Pavement can be driven on about 30 minutes after
placement.
Protecting your sprinkler systems, invisible fence, and landscaping

LI S

If you wish to protect your private features from damage
during construction, please temporarily remove them
from the City right of way area that will be impacted by
construction (about 3-5ft behind the curb marked for
removal). Sprinkler heads can be disconnected and the
hose can be dug up and pulled back. Please protect all
private features (Irrigation system, dog fence,
landscaping, etc) behind the entire length of curb in full-
curb removal areas.

Any damage to private features in the right of way
will not be repaired, replaced, or altered by the city
or the contractor.
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Street and driveway parking during construction
Parking will NOT be allowed on streets throughout construction between 7:00 AM and 7:00PM.

Construction operation

Pavement removal

Concrete Removal and
Concrete Placement

Grading and Paving Operations

Garbage and mail service
Garbage service will remain
on same day throughout
construction.

Temporary mail boxes will be
provided for full curb removal
residence within phase 1 on
Timberwood Road north of
Horseshoe Lane.

Stay Informed

If you have any questions or
concerns, please contact the
project hotline or project
email. Weekly InTouch email
blasts will be sent with project
updates. You can sign up for
InTouch updates by visiting
the city’s website at
woodburymn.gov/InTouch
and selecting the Road
Rehabilitation 2020 list.

fF—93 Hotline
(612) 430-2805 9
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Where to park

Between 7:00AM and 7:00PM Park in driveway or along Timberwood Road
or Timberwood Court.

Between 7:00AM and 7:00PM park along Timberwood Road or
Timberwood Court. Residents will not have vehicle access their driveways
during this portion of the project, and ribbon or barricades will be placed
across your driveway. You will be able to access your driveways after the
new concrete has reached sufficient strength for vehicle traffic. At that time
all ribbon and barricades blocking access will be removed.

If you require special accommodations, please contact the project hotline
Between 7:00AM and 7:00PM no parking will be allowed on the street.
Residents should park in their driveway as soon as ribbon across driveway
has been removed by contractor or along Timberwood Road and
Timberwood Court.

S

|| =

B
’Bﬂl-‘lﬂirjg ggxnnm
11 «j\ﬁ T

T <!

\gﬁgm I =
| l f Zbﬂ“\l = ';;
gﬁ\?r /- Qi%ﬂg |
|/ W/ﬂ [ 1“\\\ T

.

Ploneer Drive

Legend

m— Phase 1 (May-June)

— Phase 2 (June-July)

s Phase 3 (July-August)

— Phase d (August-September}
Project Email InTouch Updates
woodbury2020@bolton-menk.com Every Week



